

Appendix B

Final Settlement Stipulation Implementation Schedule

<u>Action</u>	<u>Date</u>
Well Moratorium	By December 15, 2002
Regulate junior diverters Harlan-County Dam to Guide Rock in Water-Short Years	January 1, 2003 and thereafter
Protect storage water Harlan-County Dam to Guide Rock	January 1, 2004 and thereafter
Complete RRCA Groundwater Model and approval by the States	July 1, 2003 unless in arbitration
Nebraska advise on planned actions for Water-Short Year Administration	By April 30 of each Water-Short Year Administration year
Nebraska advise on actions that have or will be taken in Water-Short Year Administration	By June 30 of each Water-Short Year Administration year
First year Water-Short Year Administration compliance	2006 (if Water-Short Year Administration year, 2-year running average is 2005-2006)
First normal year compliance	2007 (5-year running average from 2003-2007)
Update RRCA Groundwater Model through 2002	Completed by December, 2003
Data exchange under RRCA Accounting Procedures Section V.	April 15, 2004 (for the 2003 year)
Non-Federal Reservoir inventory	By December 31, 2004
Conservation Measures Study	Within 5 years of RRCA approval

Appendix B

Planned and Proposed Actions – For Information Purposes Only

<u>Action</u>	<u>Date</u>
System Improvement Study – Feasibility	October 2004 – September 2007
NE NRD actions	
Proposed revised rules and regulations for transfers and meters	December, 2003
Acres certified	December, 2004
Wells metered	December, 2005